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BRIEFING:  JUNE 3, 2014, BOARD MEETING AGENDA ITEM #5     

 

TO:  Chairman Richard and Board Members 

 

FROM: Jon Tapping, Director of Risk Management and Project Controls 

 

DATE: June 3, 2014 

 

RE: Consider Amending the Scope of Work Identified in the Request for 

Qualifications for the Construction Package 2-3 Project Construction 

Management Services Contract and Related Adjustments 

__________________________________________________________________ 
 

Background  
 

Pursuant to Board Resolution #HSRA 13-34, approved on December 5, 2013, the Authority 

issued a Request for Qualifications (RFQ) to procure a contract for Project and Construction 

Management (PCM) services for Construction Package 2-3 (CP 2-3) in accordance with the 

Board’s policy on issuance of RFQs. CP 2-3 extends approximately 65 miles from East 

American Avenue in Fresno County to one mile north of Kern County. It is the second 

procurement of the First Construction Segment, which is the first phase of the building of the 

California High-Speed Rail System (System) and will provide the track and structures to support 

the System’s backbone.  

 

The procurement process for the PCM services contract is currently being managed directly by 

Authority staff consistent with the State’s competitive Architectural & Engineering procurement 

process. As a result of the management of this procurement, in conjunction with construction 

coordination with the overall project, staff has recommended amending the RFQ so that the 

resulting contract will include Independent Checking Engineer (ICE) and Independent Site 

Engineer (ISE) roles, transferring them from the design-builder contract.  The inclusion of ICE 

and ISE tasks within the PCM contract is in the best interest of the program.  

 

Discussion  

 

Authority staff seeks Board approval to issue an RFQ Amendment aimed at including ICE and 

ISE services. The contract will be awarded to the most qualified Offeror at fair and reasonable 

contract compensation within the revised estimated range of $65,000,000 to $85,000,000. The 

term of the contract remains one year past substantial completion of the CP 2-3 design-build 

contract.  
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1.  ICE/ISE Services 

 

Staff is recommending amending the RFQ to include ICE/ISE services within the scope of 

the PCM contract. While this is a change from the original RFQ, the PCM already included 

the services of: (1) Quality, Verification and Validation, and self-certification oversight; 

and, (2) Engineering oversight.  The aim of this recommendation is to ensure that these 

services be enhanced to clearly require the PCM to review, assess, and evaluate the design-

build contractor’s work on behalf of the Authority and to certify that the work meets the 

design-build contract requirements.  

 

As part of the Authority’s overall Quality Management System, potential process 

improvements are constantly being identified and evaluated to formulate efficiencies and 

enhancements.  The procurement of the ICE/ISE services through the PCM contract is one 

example of these process improvements.  The program’s quality management system was 

developed around a quality model that ensures regulatory compliance of the rail segments 

and the associated construction impacting nearby streets and highways.  Federal regulations 

governing California streets and highways require specific quality verification testing be 

performed by the owner’s representative and not the design-build contractor.  As such, 

some of the quality oversight functions already included in the PCM contract was in some 

ways a duplication of the services performed by the ICE/ISE in the design-build contract.  

By transferring the responsibilities of the ICE/ISE to the PCM, the Authority can eliminate 

the services from the design-build contracts and more efficiently meet all Federal 

requirements while saving money and guaranteeing impartiality in the evaluation of work.  

 

The revised PCM RFQ for CP 2-3 removes the ICE/ISE procurement as a subcontract to 

the design-build contracts. Including the ICE/ISE service within the PCM instead of the 

design-build contract is desirable to ensure independence of the quality functions from the 

operational requirements of the design-builder.    Additionally, the Authority gains a 

greater degree of control over the resources necessary to resolve problems and keep the 

program moving forward. 

 

A more extensive statement of the proposed revisions to the PCM scope of services, 

including the ICE/ISE services, is included in the draft RFQ Addendum provided to the 

Board. The actual services the PCM will provide in any given year will depend upon the 

stage of progress of the CP 2-3 design-build contract, and will be the subject of 

negotiations with Authority staff. The PCM’s services will then be documented in task 

orders or other time-specific work plans.  

 

By authorizing this modification to the RFQ, staff also seeks approval from the Authority 

Board to remove the ICE/ISE work and services from the design-build Request for 

Proposals (RFP) currently underway. 

 

 

2. Increased Funds Requested for the RFQ  

 

The RFQ approved by this Board originally included a contract compensation range of 

$45,000,000 to $65,000,000. Staff seeks to increase the range to $65,000,000 to $85,000,000 
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to accommodate the increased work of the ICE/ISE. While moving the ICE/ISE services 

under the PCM increases the scope and dollar amount of the resulting contract, these costs 

will be offset by a comparable reduction in the design-build RFP bids. This shift of funds 

does not signal any growth in cost or estimated value of the CP 2-3 project as a whole.  The 

cost of this construction package remains consistent with the projections laid out in the 2014 

Business Plan. 

 

The new range estimate for the procurement is based on two elements: (1) The ICE cost is 

based on Caltrans models premised upon the costs of design review as a percentage of 

construction (1% - 1.5%); and (2) The ISE costs are based on the estimated level of effort 

required to increase the PCM's construction oversight to the level required to provide ISE 

services. 

 

3. RFQ Dates 

 

Should the Board approve the requested Addendum, the remaining PCM RFQ dates will 

change as follows: 

 

 SOQs Due to the Authority’s office – June 25, 2014. 

 Discussions/Interviews with Offerors – July 9, 2014.  

 Notice of Selection – July 11, 2014.  

 Negotiation with Selected Offeror – Week of July 14, 2014. 

 Authority Board Consideration of Award – August 12, 2014. 

 

As staff previously advised the Board, the procurement of PCM services will be 

qualification-based pursuant to Government Code section 4525, et seq.  Statements of 

Qualifications (SOQs) submitted by PCM teams will be reviewed for responsiveness and to 

ensure that basic qualifications and requirements are met. The SOQs will then be technically 

evaluated by Authority staff and public employees pursuant to established criteria. This 

process will be followed by oral discussions/interviews, final ranking of teams submitting 

SOQs, negotiation with the top ranked team, and award of contract by this Board.  

 

The resulting contract for PCM services will also include the Board-adopted 30 percent 

participation goal under the Revised Small and Disadvantaged Business Enterprise Program 

for Professional Services Contracts. 

 

Recommendation  
 

It is recommended that the Board adopt a Resolution approving issuance of the Addendum to the 

Request for Qualifications to procure Project and Construction Management services for 

Construction Package 2-3 to include Independent Checking Engineer and Independent Site 

Engineer tasks with a total contract compensation range of $65,000,000 to $85,000,000 and a 

term extending one year past substantial completion of the CP2-3 design-build contract.  

 

Attachments  
 

– Draft Request for Qualifications Addendum (HSR# 13-81) 
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– Draft Resolution HSRA #14-15 

– Board Resolution HSRA #13-34 (December 5, 2013) 

 

 

 


